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1.0

2.0

INTRODUCTION

The following report, entitled Removal Program After Action Report for the Anglo Enterprises
Company Site, Webster, Worcester County, Massachusetts, 2 August 2016 through 21 April
2017, is a chronological summary of the response actions taken by the U.S. Environmental
Protection Agency (EPA), Region I, Emergency Planning and Response Branch (EPRB). The
report details the situation as it developed, actions taken, and resources committed.

Site activities included the following: mobilizing personnel and equipment; preparing a support
zone, contamination reduction zone, exclusion zone, and staging area; removing fencing, debris,
and vegetation from the work areas; consolidating and segregating metal debris; shearing and
rinsing grade 1 steel structural I-beams; shearing, if necessary, and rinsing grade 3 steel,
including tin, rebar, and piping; loading out by type, and recycling the rinsed steel; performing
dust suppression; conducting perimeter particulate air monitoring; collecting perimeter and
personal air samples for asbestos analysis; demolishing the wastewater treatment plant (WWTP);
consolidating and staging asbestos-containing material (ACM) debris; loading out and
transporting the contaminated ACM to a disposal facility; conducting restoration activities; and
demobilizing personnel and equipment.

SITE CONDITIONS AND BACKGROUND

2.1 Site Location and Description

The Anglo Enterprises Company site (the site) is located at 35 Pearl Street, Webster, Worcester
County, Massachusetts (MA) (see Appendix A, Figure 1). The geographic coordinates at the
approximate center of the site are 42° 03' 31" north latitude and 71° 52' 45" west longitude. The
site is approximately 9 acres and is bordered by the French River and commercial properties to
the south, commercial and residential properties to the east and north, and by wooded areas and
railroad tracks to the west. The general public is in close proximity to this area with an
apartment complex, basketball courts, and a toddler playground area situated directly across the
street from the site (see Appendix A, Figure 2). The site was undergoing an asbestos abatement
when a catastrophic fire destroyed the building. The area now has the building remnants, and
multiple co-mingled piles of debris that contain asbestos. The removal action is intended to
remove the asbestos-contaminated debris, and demolish the remaining structure and dispose of
the building material appropriately.

2.2  Site History/Previous Actions

The site was the location of a mill complex that is now owned by 35 Pearl St. Limited Liability
Corporation (LLC). The site was originally developed in 1900 as Intervale Mills, and was
purchased by Anglo Fabrics Company (Anglo) in 1940. Anglo manufactured woolens until it
filed for bankruptcy in 1998 and closed in 1999. Mill Investment Associates, LLC purchased the
site and rented space to an auto body shop, an on-line store, an electrical distributor, a
woodworking company, and an auto storage facility until their bankruptcy around 2013. The 35
Pearl Street, LLC acquired the property in 2014 to redevelop the site, and had conducted some
asbestos abatement when a catastrophic fire largely destroyed the building on 25 June 2015.

Immediately after the fire, the Central Regional Office (CERO) of the Massachusetts Department
of Environmental Protection (MassDEP) asbestos program was made aware that ACM was
found on exterior and interior surfaces throughout the buildings. The information was obtained
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3.0

from a Division of Local Services (DLS)-licensed asbestos contractor and also a DLS-licensed
asbestos inspector retained by the property owner. The DLS-licensed asbestos inspector
provided MassDEP’s asbestos program with the asbestos sampling results that were obtained
during the 8 through 24 April 2015 exterior removal of ACM (transite) shingles and the 5
through 12 May 2015 interior removal of ACM from boilers and pipes. The results indicated
chrysotile asbestos (up to 70%) and amosite (up to 55%) in ACM. Not all asbestos had been
removed prior to the fire. The MassDEP asbestos program mobilized to the site and conducted an
inspection of the property accompanied by the DLS-licensed asbestos contractor. MassDEP
personnel observed significant quantities of friable and non-friable ACM commingled with the
fire/demolition debris at the site. MassDEP considered all of the fire/demolition debris to be
ACM/asbestos-contaminated.

On 10 November 2015, EPA and START mobilized to the site and conducted a perimeter site
reconnaissance. It was noted that there were large piles of debris, miscellaneous debris that was
strewn about the site, and twisted steel beams and columns that remained following the fire.
EPA and START observed areas that contained debris piles that were moved prior to MassDEP
involvement, and transformers that were leaking.

On 1 and 2 December 2015, START mobilized to the site to conduct sampling activities. START
personnel collected 33 ACM samples and five surface soil samples for asbestos analysis, six
surface soil samples for polychlorinated biphenyl (PCB) analysis, and nine paint chip samples
for lead analysis. The paint chip samples were collected from various steel I-beams stockpiled
on site. All samples were delivered to the EPA Office of Environmental Measurement and
Evaluation (OEME) New England Regional Laboratory (NERL) located in North Chelmsford,
Massachusetts. Prior to departing from site, START personnel used polyethylene sheeting to
cover an opening in one of the tops of the transformers that were staged on site.

Analytical results indicated that ACM was detected in 14 of the 38 samples that were collected
from the site. Lead and cobalt were detected in the paint chip samples at concentrations
exceeding EPA Removal Management Levels (RMLs). No PCBs were detected in the surface
soil samples.

SUMMARY OF FEDERAL RESPONSE ACTIONS

3.1  Organization of the Response

ORGANIZATION OF THE RESPONSE

Organization Representatives Responsibilities
U.S. Environmental Protection Agency (EPA) Allen Jarrell EPA On-Scene Coordinator (OSC)
Emergency Planning and Response Branch (EPRB) responsible for the initiation, oversight,
5 Post Office Square, Suite 100 and completion of all removal activities.
Boston, Massachusetts 02109-3912 The OSC coordinated with State and
(617) 918-1265 local officials.
Weston Solutions, Inc. (Weston) John Burton START Site Leader that provided the
Superfund Technical Assessment and Response Team OSC with technical assistance, site
(START) documentation, site health and safety
101 Billerica Avenue, Building 5, Suite 103 monitoring, air monitoring, and draft and
North Billerica, MA 01862 final report preparation.
(978) 552-2104




ORGANIZATION OF THE RESPONSE

Organization Representatives Responsibilities
Environmental Restoration, LLC Joe Overend Response Manager (RM) for the ERRS
Emergency Rapid Response Services (ERRS) contractor that performed removal
40 Messina Drive activities. The RM was responsible for
Braintree, MA 02184 oversight and organization of
(781) 794-1680 mobilization, demobilization, and waste
removal activities.
Massachusetts Department of Environmental Protection | Donald Heeley State representative that provided support
(MassDEP) for removal activities.

8 New Bond Street
Worcester, MA 01887
(508) 849-4044

3.2 Mobilization and Site Preparation

The site-specific removal health and safety plan (HASP) was reviewed and signed by all
personnel before any work commenced. In addition, emergency telephone numbers and
directions to the hospital were posted and work zones were delineated. All activities were
performed in appropriate personal protective equipment (PPE) in accordance with the HASP.
The HASP was prepared by START personnel as a separate document, entitled Health and
Safety Plan for the Anglo Enterprises Company Site, Webster, Massachusetts. On 15 August
2016, the mobilization and staging of Emergency Rapid Response Services (ERRS) equipment
was initiated.

Site preparation activities conducted by ERRS personnel consisted of mobilizing personnel and
equipment; preparing a support zone, contamination reduction zone, and staging area; and
removing fencing, debris, tree stumps, and vegetation from the work areas.

3.3  Chronology of Removal Activities

Week of 13 June 2016

EPA Office of Site Remediation and Restoration (OSRR) Division Director Bryan Olson signed
the Action Memorandum approving the proposed removal action.

Week of 15 Auqust 2016

Personnel on site:

OSC - EPA Allen Jarrell
START - Weston Eric Ackerman

Response Manager — Environmental | Joe Overend
Restoration, LLC (ER LLC)

Crew-ERLLC 2 equipment operators

Crew - ER LLC 2 laborers

Equipment on site:

Type Quantity

Komatsu PC 360 excavator with Steel Shears 1




Type Quantity

Caterpillar 330D with Grappler 1

Caterpillar Hoe Ram Attachment

Caterpillar 4 ton Bucket

Storage Container

Office Trailer

Portable Toilet

Generator Baldor (Diesel)

RN R Rk

Activities for the week included:

Mobilizing personnel and equipment.

Removing debris and vegetation around perimeter of the site.

Leveling the office trailer and installing electrical service from the generator to the trailer.
Repairing the Pearl Street fire hydrant that would be used to provide water for Dust
Control by the Webster Department of Public Works.

Reviewing and signing the site HASP.

Providing an initial volume estimate of 43,500 tons of debris to be disposed of.

Using the Komatsu excavator and shears to cut painted I-beams into 5-foot lengths.
Conducting perimeter particulate air monitoring using DataRAMs.

Key Dates:

On 18 August 2016, EPA Public Information Officer Jim Murphy met with the property manager
at the North Village Apartment Complex and residents located to the north and south of the
property and provided them with a leaflet describing the work that would be conducted on site.

Week of 22 Auqust 2016

Personnel on site:

OSC - EPA Allen Jarrell
START — Weston Bill Mahany

Response Manager — Environmental | Joe Overend

Restoration, LLC (ER LLC)

Crew-ER LLC 2 equipment operators

Crew-ER LLC 2 laborers

Equipment on site: Same as previous week.

Activities for the week included:

Mobilizing personnel and equipment.

Segregating Steel types, Grade 1 and Grade 3.

Washing steel and performing dust control activities.

Shearing Grade 1 steel and Grade 3 steel, as needed, and staging it for disposal or
recycling.

Conducting perimeter particulate air monitoring using DataRAMs.

Collecting three PCB oil samples from the transformers on site and submitting the
samples to Contest Labs for analysis.

Loading eight Mid City Scrap trucks with steel for recycling.
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Week of 29 Auqust 2016

Personnel on site:

OSC -

EPA Allen Jarrell

START — Weston John Burton

Response Manager — Environmental | Joe Overend

Restoration, LLC (ER LLC)

Crew-ER LLC 2 equipment operators

Crew - ER LLC 2 laborers

Equipment on site: Same as previous week.

Activities for the week included:

Mobilizing personnel.

Segregating Steel types, Grade 1 and Grade 3.

Washing steel and performing dust control activities.

Placarding the site fence line.

Preparing a loadout pad on the southern side of the site.

Decontaminating trucks used for steel loadout prior to departure.

Shearing grade 3 steel and grade 1 steel as needed and staging it for disposal or recycling.
Conducting perimeter particulate air monitoring using DataRAMs.

Loading 12 Mid City Scrap trucks with steel for recycling.

Week of 5 September 2016

Personnel on site: Same as previous week.

Equipment on site: Same as previous week.

Activities for the week included:

e Mobilizing personnel.
e Segregating Steel types, Grade 1 and Grade 3.
e Washing steel and performing dust control activities.
e Decontaminating trucks used for steel loadout prior to departure.
e Shearing Grade 1 steel and Grade 3 steel, as needed, and staging it for disposal or
recycling.
e Conducting perimeter particulate air monitoring using DataRAMs.
e Loading nine Mid City Scrap trucks with steel for recycling.
Key dates:

On 8 September 2016, two vendors Tradebe Environmental Services, LLC, (Tradebe) and Cyn
Environmental Services (Cyn Environmental), attend a site walk for disposal of the three
transformers on site.

On 9 September 2016, the ERRS crew uncovered three drums under debris. One drum was
damaged that contained miscellaneous small containers and showed a photoionization detector
(PID) reading of 20 parts per million (ppm). The drums would be staged on the building
footprint and overpacked.




Week of 12 September 2016

Personnel on site: Same as previous week.

Equipment on site:

Type Quantity

Komatsu PC 360 excavator with Steel Shears 1

Caterpillar 330D with Grappler

Caterpillar Hoe Ram Attachment

Caterpillar 4 ton Bucket

Caterpillar 950 Front End Loader

Storage Container

Office Trailer

Portable Toilet

Generator Baldor (Diesel)

NI

Activities for the week included:

Mobilizing personnel.

Segregating Steel types, Grade 1 and Grade 3.

Washing steel and performing dust control activities.

Overpacking the drums discovered beneath the debris and staging them along the
southern fence line.

Decontaminating trucks used for steel loadout prior to departure.

Shearing Grade 1 steel and Grade 3 steel as needed and stacking for disposal or recycling.
Conducting perimeter particulate air monitoring using DataRAMs.

Conducting perimeter and personal asbestos in air sampling for 3 consecutive days,
starting 13 September 2016, as work began in the southwest area toward the WWTP.

Key Dates:

On 13 September 2016, security screens are installed on the site trailer. On 15 September 2016,
EPA Public Information Officer Jim Murphy visited the site for an update. Asbestos results
received for the air sampling conducted from 14 through 16 September were non-detect for
fibers via Phase Contrast Microscopy (PCM).

Week of 19 September 2016

Personnel on site: Same as previous week.

Equipment on site: Same as previous week.

Activities for the week included:

Mobilizing personnel.

Segregating Steel types, Grade 1 and Grade 3.

Washing steel and performing dust control activities.

Decontaminating trucks used for steel loadout prior to departure.

Shearing Grade 1 steel and Grade 3 steel as needed and staging for disposal or recycling.
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e Conducting perimeter particulate air monitoring using DataRAMs.
e Loading nine Mid City Scrap trucks with steel for recycling.

Key Dates:

On 20 September 2016, two personnel from Cyn Environmental were on site to pump oil out of
the three transformers located adjacent to the southern fence line. ERRS assisted with loading the
drained units onto a trailer for transport and disposal (see Appendix C, Table 1). On 21
September 2016, OSC Jarrell, RM Overend, and START member Burton performed a site walk
to inspect the work areas, and discussed plans for grading areas when building walls were
demolished.

Week of 26 September 2016

Personnel on site: Same as previous week.
Equipment on site: Same as previous week.
Activities for the week included:

Mobilizing personnel.

Segregating Steel types, Grade 1 and Grade 3.

Washing steel and performing dust control activities.

Decontaminating trucks used for steel loadout prior to departure.

Shearing Grade 1 steel and Grade 3 steel as needed and staging for disposal or recycling.
Moving wood debris and ash from the building footprint to the loadout area.

Initiating the demolition of the WWTP.

Conducting perimeter particulate air monitoring using DataRAMs.

Loading four Mid City Scrap trucks with steel for recycling.

Receiving a 40-cubic-yard roll-off container from Mid City Scrap.

Key Dates:

On 27 September 2016, seven vendors attended a site walk for transportation and disposal
(T&D) disposal of site debris. The vendors were escorted by OSC Jarrell, RM Overend, and
START member Burton. It was determined during the site walk that an addendum to the T&D
bid would be issued and the material would be treated as friable ACM. On 28 September 2016,
the Town of Webster Public Works Department Water Superintendent Doran Crouse advised
RM Overend that the use of a town fire hydrant would be terminated on or about 21 November
2016 based upon weather conditions.

Week of 3 October 2016

Personnel on site:

OSC - EPA Allen Jarrell
START - Weston Eric Ackerman

Response Manager — Environmental | Joe Overend
Restoration, LLC (ER LLC)

Crew-ERLLC 2 equipment operators
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| Crew-ERLLC | 2 laborers

Equipment on site:

Type Quantity

Komatsu PC 360 excavator with Steel Shears 1

Caterpillar 330D with Grappler

Caterpillar Hoe Ram Attachment

Caterpillar 4 ton Bucket

Caterpillar 950 Front End Loader

Storage Container

Office Trailer

Portable Toilet

RN PR R PR

Generator Baldor (Diesel)

Activities for the week included:

Mobilizing personnel.

Segregating Steel types, Grade 1 and Grade 3.

Washing steel and conducting dust control activities.

Decontaminating trucks used for steel loadout prior to departure.

Shearing Grade 1 steel and Grade 3 steel as needed and staging for disposal or recycling.
Moving wood debris and ash from the building footprint to the loadout area.
Demolishing the WWTP to the platform level per the OSC.

Decontaminating the Komatsu PC 360 excavator with the shear attachment for a
scheduled demobilization date of 11 October 2016.

Conducting perimeter particulate air monitoring using DataRAMs.

e Loading four Mid City Scrap trucks with steel for recycling.

Key Dates:

On 7 October 2016, OSC Jarrell, RM Overend, and MassDEP representative Donald Heeley met
with the building abutter who would be granted access to the property after 21 November 2016
for possible building repairs.

Week of 10 October 2016

Personnel on site:

OSC - EPA Allen Jarrell
START - Weston John Burton

Response Manager — Environmental | Joe Overend
Restoration, LLC (ER LLC)

Crew-ER LLC 2 equipment operators
Crew-ERLLC 2 laborers
Equipment on site:

Type Quantity
Komatsu PC 360 excavator with Steel Shears 1
Caterpillar 330D with Grappler 1
Caterpillar 330C with Grappler bucket 1




Type Quantity

Caterpillar Hoe Ram Attachment 1

Caterpillar 4 ton Bucket

Caterpillar 950 Front End Loader

Storage Container

Office Trailer

Portable Toilet

RN R Rk

Generator Baldor (Diesel)

Activities for the week included:
e Mobilizing personnel.

Segregating Steel types, Grade 1 and Grade 3 pieces from building debris.

Washing steel and performing dust control activities.

Decontaminating trucks used for steel loadout prior to departure.

Moving wood debris and ash from the building footprint to the loadout area.

Demolishing the WWTP to the platform level per the OSC.

Completing the decontamination of the Komatsu PC 360 excavator/shear for

demobilization.

Conducting perimeter particulate air monitoring using DataRAMs.

e Collecting small steel pieces from along the site perimeter and loading them into the Mid
City roll-off container.

e Loading four Mid City Scrap trucks with steel for recycling.

Week of 17 October 2016

Personnel on site: Same as previous week.

Equipment on site:

Type Quantity

Caterpillar 330D with Grappler 1

Caterpillar Hoe Ram Attachment

Caterpillar 330C with 4 ton Bucket

Caterpillar 950 Front End Loader

Storage Container

Office Trailer

Portable Toilet

RN PR R

Generator Baldor (Diesel)

Activities for the week included:

Mobilizing personnel.

Segregating steel pieces from building debris.

Washing steel and performing dust control activities.

Moving wood debris and ash from the building footprint to the loadout area.

Conducting perimeter particulate air monitoring using DataRAMs.

Collecting small steel pieces from along the site perimeter and loading them into the Mid
City roll-off container.




Accepting delivery of a Mid City Scrap empty roll-off container, and demobilizing the
full roll-off container loaded with steel.

Week of 24 October 2016

Personnel on site: Same as previous week.

Equipment on site: Same as previous week.

Activities for the week included:

e Mobilizing personnel.

e Segregating steel pieces from building debris.

e Washing steel and performing dust control activities.

e Moving wood debris and ash from the building footprint to the loadout area.

e Discovering approximately 30 55-gallon trash bags in the northeast corner of the building
that contained suspected ACM material.

e Securing the suspected ACM-containing trash bags in place and covering them with two
layers of polyethylene sheeting.

e Backfilling the electrical vault near the WWTP, and holes on the site, with sand from the
WWTP per the OSC.

e Covering the ACM-containing stockpile from the eastern side.

e Conducting perimeter particulate air monitoring using DataRAMs.

e Collecting small steel pieces from along the site perimeter and loading them into the Mid
City roll-off container.

e Receiving two empty roll-off containers, and demobilizing two full Mid City Scrap roll-
off containers loaded with steel.

Key Dates:

On 27 October 2016, RM Overend and START member Burton reviewed the stockpile
dimensions. The stockpile was approximately 370 feet x 50 feet x 14 feet or approximately
9,600 cubic yards: 9,600 cubic yards x 1.5 tons per cubic yard estimate results in an estimate of
14,400 tons for T&D.

Week of 31 October 2016

Personnel on site: Same as previous week.

Equipment on site: Same as previous week.

Activities for the week included:

Mobilizing personnel.

Segregating steel pieces from building debris.

Washing steel and performing dust control activities.

Moving wood debris and ash from the building footprint to the loadout area.

Continuing to backfill the electrical vault near the WWTP, and holes on the site with sand
from the WWTP per the OSC.

Using the hoe-ram attachment and excavator to begin the demolition of the WWTP walls
near the sheet piling along the French River and eastern walls of the building foundation.
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e Continuing to cover the ACM/debris stockpile with tarps.

e Conducting perimeter particulate air monitoring using DataRAMs.

e Loading small steel pieces from along the perimeter and rebar from demolished
foundation walls into Mid-City roll-off containers.

e Accepting delivery of two empty Mid City Scrap roll-off containers and demobilizing
two full roll-off containers loaded with steel.

Key Dates:

On 1 November 2016, EPA Emergency Planning and Response Branch (EPRB) Section Chief
Carol Tucker visited the site and discussed current and future site activities with OSC Jarrell. On
3 November 2016, the ER HAZCAT chemist evaluated the five overpacked drums. One drum
had ACM-containing material and was moved to the disposal pile. Three drums contained
multiple miscellaneous containers of paints, resins, and adhesives. One drum contained an
oil/water mixture.

Week of 7 November 2016

Personnel on site:

OSC - EPA Allen Jarrell

START - Weston Bill Mahany

Response Manager — Environmental | Joe Overend
Restoration, LLC (ER LLC)

Crew-ERLLC 2 equipment operators

Crew - ER LLC 2 laborers

Equipment on site:

Activities for the week included:

Mobilizing personnel.

Segregating steel pieces from building debris.

Washing steel and performing dust control activities.

Moving wood debris and ash from the building footprint to the loadout area.

Continuing to demolish walls using the hoe-ram to-grade along the northern and

northwestern sides of the building footprint.

Continuing to cover the ACM/debris stockpile with tarps.

e Conducting perimeter particulate air monitoring using DataRAMs.

e Loading small steel pieces from along the perimeter and rebar from demolished
foundation walls into Mid-City roll-off containers.

e Demobilizing one full roll-off container of steel by Mid City Scrap.

Week of 13 March 2017

Personnel on site:

OSC - EPA Allen Jarrell

Response Manager — Environmental | Joe Overend
Restoration, LLC (ER LLC)

Crew—-ERLLC 2 equipment operators

Crew - ER LLC 6 laborers
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Equipment on site:

Portable Toilet

Type Quantity

Caterpillar 330D with Bucket 1
Caterpillar 950 Front End Loader (Solid Tires) 1
Scissor Lifts 2
Skid Steer 1
Storage Container 1
Office Trailer 1

2

1

Generator (Diesel)

Activities for the week included:

Mobilizing personnel.

Mobilizing equipment.

Connecting electrical conduit from the generator to the trailer.

Clearing snow.

Removing tarps from the ACM/debris stockpile.

Conducting a review of the proper use of scissor lifts with ERRS personnel.
Establishing Work Zones.

Week of 20 March 2017

Personnel on site:

OSC -

EPA Allen Jarrell

START-Weston John Burton

Response Manager — Environmental | Joe Overend

Restoration, LLC (ER LLC)

Crew-ER LLC 2 equipment operators

Crew-ER LLC 6 laborers

Equipment on site: Same as previous week.

Activities for the week included:

Mobilizing personnel.

Establishing and placarding Work Zones.

Conducting perimeter aerosol monitoring daily depending upon weather.
Performing 3 days of perimeter asbestos air sampling.

Conducting 3 days of personal air sampling for ER LLC staff.

Lining trailer beds with two layers of 10 mil poly sheeting.

Directing truck drivers into loadout area.

Using Town water from adjacent fire hydrant for dust control during loadout.
Loading up to seven trailers per day with building debris and ACM.
Sealing the top of the poly sheeting for transport.

Removing additional sections of tarp from the ACM/debris stockpile.
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Week of 27 March 2017

Personnel on site: Same as previous week.
Equipment on site: Same as previous week.

Activities for the week included:

Mobilizing personnel.

Re-establishing and placarding Work Zones as areas were reduced.
Conducting perimeter aerosol monitoring daily depending upon weather.
Performing additional air sampling of ERRS personnel due to positive detects by ER
LLC staff.

Lining trailer beds with two layers of 10 mil poly sheeting.

Directing truck drivers into loadout area.

Using Town water from adjacent fire hydrant for dust control during loadout.
Loading up to eight trailers per day with building debris and ACM.

Sealing the top of the poly sheeting for transport.

Removing additional sections of tarp from the ACM/debris stockpile.

Week of 3 April 2017

Personnel on site:

OSC - EPA Allen Jarrell

START-Weston John Burton

Response Manager — Environmental | Joe Overend
Restoration, LLC (ER LLC)

Crew-ERLLC 2 equipment operators

Crew - ER LLC 5 laborers

Equipment on site: Same as previous week.

Activities for the week included:

Mobilizing personnel.

Re-establishing and placarding Work Zones as areas were reduced.
Conducting perimeter aerosol monitoring daily depending upon weather.
Demobilizing one laborer during the week.

Lining trailer beds with two layers of 10 mil poly sheeting.

Directing truck drivers into loadout area.

Using Town water from adjacent fire hydrant for dust control during loadout.
Loading up to 10 trailers per day with building debris and ACM.

Sealing the top of the poly sheeting for transport.

Removing additional sections of tarp from the ACM/debris stockpile.
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Week of 10 April 2017

Personnel on site:

OSC - EPA Allen Jarrell

START-Weston John Burton

Response Manager — Environmental | Joe Overend
Restoration, LLC (ER LLC)

Crew-ERLLC 1 equipment operator

Crew - ER LLC 5 laborers

Equipment on site: Same as previous week.

Activities for the week included:

Mobilizing personnel.

Re-establishing and placarding Work Zones as work areas were reduced.
Conducting perimeter aerosol monitoring daily depending upon weather.
Demobilizing one equipment operator during the week.

Lining trailer beds with two layers of 10 mil poly sheeting.

Directing truck drivers into loadout area.

Using Town water from adjacent fire hydrant for dust control during loadout.
Loading up to six trailers per day with building debris and ACM.
Sealing the top of the poly sheeting for transport.

Removing the final section of tarp from the ACM/debris stockpile.
Completing loadout activities

Performing final cleaning of site area.

Disconnecting the electrical generator from the Command Post trailer.
Demobilizing ERRS personnel and equipment.

Demobilizing the Conex storage box and the Command Post trailer.
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40 ESTIMATED COSTS OF THE REMOVAL ACTION

EPA resources committed under this Removal Action are summarized below:

Cost Category Ceiling Costs Incurred | Remainder

Regional Removal Allowance Costs

ERRS $2,400,000 $860,896 $1,539,104

START Contractor $400,000 $200,719 $199,281

Other Extramural Costs Not Funded from the Regional Allowance

Extramural Contingency $200,000 $0 $200,000

Total Removal Project Costs $3,000,000 $1,061,615 $1,938,385

This accounting of expenditures is an estimate based on figures known to the OSC at the time
this report was written. The cost accounting provided in this report does not necessarily
represent an exact monetary figure which the government may include in any claim for cost
recovery.
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Figures

Figure 1 - Site Location Map
Figure 2 - Site Diagram
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Appendix B

Photodocumentation Log



PHOTODOCUMENTATION LOG
Anglo Enterprises Company Site e Webster, Massachusetts

SCENE: View of debris fields along southern fence line and heat-damaged steel structures. Photograph taken facing west.

DATE: 10 November 2015 TIME: 1005 hours
PHOTOGRAPHER: K. Robinson CAMERA: iPhone 6

SCENE: View of debris fields along northern fence line, steel piles, and heat-damaged steel structures. Photograph taken
facing northwest.

DATE: 10 November 2015 TIME: 1005 hours
PHOTOGRAPHER: K. Robinson CAMERA: iPhone 6
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PHOTODOCUMENTATION LOG
Anglo Enterprises Company Site e Webster, Massachusetts

SCENE: View of the site Command Post trailer prior to leveling. Photograph taken facing east.

DATE: 16 August 2016 TIME: 0739 hours
PHOTOGRAPHER: E. Ackerman CAMERA: iPhone 6

SCENE: View of scrap steel outside the eastern wall of the former Anglo Enterprises building. Photograph taken facing east.

DATE: 18 August 2016 TIME: 1330 hours
PHOTOGRAPHER: E. Ackerman CAMERA: iPhone 6
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PHOTODOCUMENTATION LOG
Anglo Enterprises Company Site e Webster, Massachusetts

SCENE: View of steel shearing activities outside the eastern wall of the Anglo Enterprises building. Photograph taken facing
northwest.

DATE: 18 August 2016 TIME: 0931 hours
PHOTOGRAPHER: E. Ackerman CAMERA: iPhone 6

SCENE: View of steel shearing (rear) and steel load out on the northeastern side of the site. Photograph taken facing northwest.

DATE: 24 August 2016 TIME: 0900 hours
PHOTOGRAPHER: B. Mahany CAMERA: iPhone 6
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PHOTODOCUMENTATION LOG
Anglo Enterprises Company Site e Webster, Massachusetts

SCENE: View of the “Filled With Mineral Qil That Contained Less than 50 PPM PCB At Time Of Manufacture” label on one
of the three transformers staged along the southern fence line. Photograph taken facing south.

DATE: 19 August 2016 TIME: 1047 hours

PHOTOGRAPHER: E. Ackerman CAMERA: iPhone 6

SCENE: View of the three transformers to be drained and transported off site for disposal. Photograph taken facing north.

DATE: 25 August 2016 TIME: 0818 hours
PHOTOGRAPHER: B. Mahany CAMERA: iPhone 6
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PHOTODOCUMENTATION LOG
Anglo Enterprises Company Site e Webster, Massachusetts

SCENE: View of Cyn Environmental pumping the oil from the transformers. Photograph taken facing east.

DATE: 20 September 2016 TIME: 0914 hours
PHOTOGRAPHER: J. Burton CAMERA: iPhone 6

SCENE: View of overpack drums containing miscellaneous flammable liquids and the excavator loading empty transformers
onto the Cyn Environmental flatbed trailer for disposal. Photograph taken facing west.

DATE: 20 September 2016 TIME: 0914 hours
PHOTOGRAPHER: J. Burton CAMERA: iPhone 6
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PHOTODOCUMENTATION LOG
Anglo Enterprises Company Site e Webster, Massachusetts

SCENE: View of steel shearing in the west central building footprint while using water for dust suppression. Photograph taken
facing northeast.

DATE: 31 August 2016 TIME: 1257 hours
PHOTOGRAPHER: J. Burton CAMERA: iPhone 6

SCENE: View of ongoing steel shearing, steel load out, dust suppression, and truck tire decontamination. Photograph taken
facing east.

DATE: 1 September 2016 TIME: 1115 hours
PHOTOGRAPHER: J. Burton CAMERA: iPhone 6
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PHOTODOCUMENTATION LOG
Anglo Enterprises Company Site e Webster, Massachusetts

SCENE: View of ongoing steel shearing, steel load out, dust suppression, and truck tire decontamination. Photograph taken
facing west.

DATE: 8 September 2016 TIME: 1115 hours
PHOTOGRAPHER: J. Burton CAMERA: iPhone 6

SCENE: View of ER personnel staging drums on a pad for overpacking. Photograph taken facing northwest.

DATE: 9 September 2016 TIME: 1351 hours
PHOTOGRAPHER: J. Burton CAMERA: iPhone 6
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PHOTODOCUMENTATION LOG
Anglo Enterprises Company Site e Webster, Massachusetts

SCENE: View of ER personnel overpacking drums. Drums were staged along the southern fence line. Photograph taken facing
north.

DATE: 12 September 2016 TIME: 0946 hours
PHOTOGRAPHER: J. Burton CAMERA: iPhone 6

SCENE: View of steel shearing activities. Photograph taken facing northeast.

DATE: 12 September 2016 TIME: 1512 hours
PHOTOGRAPHER: J. Burton CAMERA: iPhone 6
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PHOTODOCUMENTATION LOG
Anglo Enterprises Company Site e Webster, Massachusetts

SCENE: View of steel load out, steel decontamination, dust suppression, and continued steel consolidation. Photograph taken
facing south.

DATE: 20 September 2016 TIME: 1049 hours
PHOTOGRAPHER: J. Burton CAMERA: iPhone 6

SCENE: View of suspected bags of Asbestos-Containing Material (ACM) being secured on polyethylene (poly) sheeting until
load out. Photograph taken facing west.

DATE: 24 September 2016 TIME: 1457 hours
PHOTOGRAPHER: J. Burton CAMERA: iPhone 6
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PHOTODOCUMENTATION LOG
Anglo Enterprises Company Site e Webster, Massachusetts

SCENE: View of the steel staircase adjacent to the abutters building being sheared. Photograph taken facing northwest.

DATE: 23 September 2016 TIME: 1245 hours
PHOTOGRAPHER: J. Burton CAMERA: iPhone 6

SCENE: View of the demolition of the Wastewater Treatment Plant (WWTP) adjacent to the French River. Demolition
activities were performed using town water for dust suppression. Photograph taken facing south.
DATE: 1 November 2016 TIME: 1143 hours

PHOTOGRAPHER: J. Burton CAMERA: iPhone 6
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PHOTODOCUMENTATION LOG
Anglo Enterprises Company Site e Webster, Massachusetts

SCENE: View of the demolished WWTP adjacent to the French River. Photograph taken facing west.

DATE: 3 November 2016 TIME: 1510 hours
PHOTOGRAPHER: J. Burton CAMERA: iPhone 6

SCENE: View of the Hydraulic Hammer (Hoe Ram) breaking the concrete wall to-grade along the eastern wall of the Anglo
Enterprises building. Photograph taken facing west.

DATE: 3 November 2016 TIME: 0941 hours

PHOTOGRAPHER: J. Burton CAMERA: iPhone 6
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PHOTODOCUMENTATION LOG
Anglo Enterprises Company Site e Webster, Massachusetts

SCENE: View of the demolished walls and ACM debris stockpile prior to winter shutdown. Photograph taken facing
northwest.

DATE: 15 November 2016 TIME: 1121 hours
PHOTOGRAPHER: J. Burton CAMERA: iPhone 6

SCENE: View of a trailer being double lined with 10 mil poly sheeting, while another trailer is being loaded with ACM
debris. Photograph taken facing southwest.

DATE: 20 March 2017 TIME: 1120 hours
PHOTOGRAPHER: J. Burton CAMERA: iPhone 6

TDD No. TO1-01-16-07-0004 Page 12 of 16 TASK No. 0141



PHOTODOCUMENTATION LOG
Anglo Enterprises Company Site e Webster, Massachusetts

SCENE: View of a trailer being loaded while a front-end loader replenishes the load-out pile. Photograph taken facing west.

DATE: 28 March 2017 TIME: 1424 hours
PHOTOGRAPHER: J. Burton CAMERA: iPhone 6

SCENE: View of progress while loading out ACM debris from the stockpile. The stockpile was originally even with the two
taller sewer pipes on the left (see arrow). Photograph taken facing east.

DATE: 30 March 2017 TIME: 1312 hours

PHOTOGRAPHER: J. Burton CAMERA: iPhone 6
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PHOTODOCUMENTATION LOG
Anglo Enterprises Company Site e Webster, Massachusetts

SCENE: View of a trailer being lined with poly sheeting and the front-end loader moving debris into the load-out area.
Photograph taken facing west.

DATE: 5 April 2017 TIME: 0930 hours
PHOTOGRAPHER: J. Burton CAMERA: iPhone 6

SCENE: View of a trailer being sealed after load out, and the excavator picking out steel pieces as the ACM stockpile is
wetted. Photograph taken facing west.

DATE: 7 April 2017 TIME: 1035 hours
PHOTOGRAPHER: J. Burton CAMERA: iPhone 6
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PHOTODOCUMENTATION LOG
Anglo Enterprises Company Site e Webster, Massachusetts

SCENE: View of the remaining load-out stockpile, and the steel natural gas line spray-painted yellow in the middle of the
photograph. Photograph taken facing east.

DATE: 12 April 2017 TIME: 1254 hours
PHOTOGRAPHER: J. Burton CAMERA: iPhone 6

SCENE: View of the scissor lift operator spotting for the excavator operator during load out. Photograph taken facing west.

DATE: 13 April 2017 TIME: 1147 hours
PHOTOGRAPHER: J. Burton CAMERA: iPhone 6
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PHOTODOCUMENTATION LOG
Anglo Enterprises Company Site e Webster, Massachusetts

SCENE: View of the scissor lift and skid steer operators assisting with the load out of the last of the ACM debris.
Photograph taken facing west.

DATE: 13 April 2017 TIME: 1208 hours
PHOTOGRAPHER: J. Burton CAMERA: iPhone 6
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Appendix C
Waste Disposal Summary Tables
Table 1 Waste Disposal Summary - Transformers and Transformer QOil

Table 2 Waste Disposal Summary - Drum Inventory
Table 3 Waste Disposal Summary - Friable ACM Debris



TABLE 1
WASTE DISPOSAL SUMMARY

Transformers and Transformer Oil

Anglo Enterprises Site
20 September 2016

. . Container | Volume or . -

Date Proper Shipping Name Manifest Number No./Type Quantity Transporter Disposal Facility
9/20/2016 |Non-RCRA, Non-DOT Regulated Material 092016-ALL 3 | C™M 2,500.0] P Cyn Oil Corporation Allied Recycling Center, Inc. 1901 Main St. Walpole MA 02081
9/20/2016 |State Regulated Oil Waste 016269567 JIK 1 TT 400.0] G Cyn Qil Corporation Cyn Oil Corporation 1771 Washington St. Stoughton MA 02072

No. = Number
P = Pounds
G = Gallons

CM = Metal boxes, cartons, cases.
TT = Cargo Tanks (tank trucks)

MA = Massachusetts

R:\TO1_16070004\Reports\Eric AAR Tech Review\0141_Waste Disposal Summary Table_1_Final.xlsx

lofl



TABLE 2

WASTE DISPOSAL SUMMARY

Drum Inventory
Anglo Enterprises Site
26 January 2017

L ) Container | Volume or . .
Date Proper Shipping Name Manifest Number No./Type Quantity Transporter Disposal Facility
1/26/2017 Egéﬁ?’zg\’ aste Paint 3 PG Il (RQ DOOL 100#) 014689688 3Kk | 3 | oM | 600 | P | Clean venture Inc. |Cycle Chem Inc. 217 South First Street Elizabeth, NJ 07206
UN1993 WASTE FLAMMABLE LIQUIDS N.O.S
1/26/2017 |(Benzene 6100 pg/L) 3 PG Il (RQ D018 10# 014689688 JIK 1 | DM 200 P ] Clean Venture Inc. |Cycle Chem Inc. 217 South First Street Elizabeth, NJ 07206
D001 100#) erg#128
UN1325 WASTE FLAMMABLE SOLIDS,
ORGANIC, N.O.S Asbestos (Amianthus, . ’
1/26/2017 Obsolete Amosite), VM&P Naptha (Ligroine) 4.1 014689688 JJK 1 DF 100 P | Clean Venture Inc. |Cycle Chem Inc. 217 South First Street Elizabeth, NJ 07206
PGIIl ERG#133
1/26/2017 JUN1950 WASTE AEROSOLS 2.1 ERG #126 014689688 JIK 1 DF 5 P | Clean Venture Inc. |Cycle Chem Inc. 217 South First Street Elizabeth, NJ 07206
1/26/2017 |Non-DOT Chemical Process Liquid Non-RCRA 014689688 JIK 1 | b™m 100 P | Clean Venture Inc. |Cycle Chem Inc. 217 South First Street Elizabeth, NJ 07206
1/26/2017 |Non-DOT Chemical Process Solid Non-RCRA B34192 1 DF 10 P | Clean Venture Inc. |Cycle Chem Inc. 217 South First Street Elizabeth, NJ 07206

No. = Number

P = Pounds

DM = Metal drums, barrels, kegs
DF = Fiberboard or plastic drums, barrels, kegs

NJ = New Jersey

RCRA = Resource Conservation and Recovery Act
UN = United Nations

DOT = Department of Transportation

R:\TO1_16070004\Reports\Eric AAR Tech Review\0141_Waste Disposal Summary Table_2_Final.xlsx
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TABLE 3

WASTE DISPOSAL SUMMARY
Friable ACM Debris

Anglo Enterprises Site

20 March 2017 through 13 April 2017

Date Proper Shipping Name mz\r:nlfbe:rt (;\::/tg;r;zr Q(#zr:]tslt)y Transporter Disposal Facility
3/20/2017 Friable ACM Debris B34187 1 DT 24.48 Rustler Services Minerva Enterprises, LLC Waynesburg, Ohio
3/20/2017 Friable ACM Debris B34188 1 DT 26.04 Rustler Services Minerva Enterprises, LLC Waynesburg, Ohio
3/20/2017 Friable ACM Debris B34189 1 DT 24.5 SC Ballard Minerva Enterprises, LLC Waynesburg, Ohio
3/20/2017 Friable ACM Debris B34190 1 DT 29.96 WM Materials Minerva Enterprises, LLC Waynesburg, Ohio
3/20/2017 Friable ACM Debris B34191 1 DT 34.95 Weigle Trucking Minerva Enterprises, LLC Waynesburg, Ohio
3/20/2017 Friable ACM Debris B34192 1 DT 36.74 Shaw Trucking Minerva Enterprises, LLC Waynesburg, Ohio
3/21/2017 Friable ACM Debris B34193 1 DT 24.79 CTI Weigle Minerva Enterprises, LLC Waynesburg, Ohio
3/21/2017 Friable ACM Debris B34194 1 DT 23.9 Weigle Trucking Minerva Enterprises, LLC Waynesburg, Ohio
3/21/2017 Friable ACM Debris B34195 1 DT 30.23 SC Ballard Minerva Enterprises, LLC Waynesburg, Ohio
3/21/2017 Friable ACM Debris B34196 1 DT 24.32 Weigle Trucking Minerva Enterprises, LLC Waynesburg, Ohio
3/21/2017 Friable ACM Debris B34197 1 DT 26.33 Weigle Trucking Minerva Enterprises, LLC Waynesburg, Ohio
3/21/2017 Friable ACM Debris B34198 1 DT 23.59 SC Ballard Minerva Enterprises, LLC Waynesburg, Ohio
3/22/2017 Friable ACM Debris B34199 1 DT 25.33 WM Material Minerva Enterprises, LLC Waynesburg, Ohio
3/22/2017 Friable ACM Debris B34200 1 DT 24.33 Rustler Services Minerva Enterprises, LLC Waynesburg, Ohio
3/22/2017 Friable ACM Debris B34201 1 DT 25.34 Rustler Services Minerva Enterprises, LLC Waynesburg, Ohio
3/22/2017 Friable ACM Debris B34202 1 DT 36.21 Weigle Trucking Minerva Enterprises, LLC Waynesburg, Ohio
3/22/2017 Friable ACM Debris B34203 1 DT 33.91 Weigle Trucking Minerva Enterprises, LLC Waynesburg, Ohio
3/22/2017 Friable ACM Debris B34204 1 DT 24.83 SC Ballard Minerva Enterprises, LLC Waynesburg, Ohio
3/23/2017 Friable ACM Debris B34205 1 DT 22.31 SC Ballard Minerva Enterprises, LLC Waynesburg, Ohio
3/23/2017 Friable ACM Debris B34206 1 DT 37.47 Weigle Trucking Minerva Enterprises, LLC Waynesburg, Ohio
3/23/2017 Friable ACM Debris B34207 1 DT 36.83 Weigle Trucking Minerva Enterprises, LLC Waynesburg, Ohio
3/23/2017 Friable ACM Debris B34208 1 DT 36.14 Weigle Trucking Minerva Enterprises, LLC Waynesburg, Ohio
3/23/2017 Friable ACM Debris B34209 1 DT 22.65 SC Ballard Minerva Enterprises, LLC Waynesburg, Ohio
3/23/2017 Friable ACM Debris B34210 1 | DT 36.35 Weigle Trucking Minerva Enterprises, LLC Waynesburg, Ohio
3/24/2017 Friable ACM Debris B34211 1 DT 36.4 Weigle Trucking Minerva Enterprises, LLC Waynesburg, Ohio
3/24/2017 Friable ACM Debris B34212 1 DT 24.17 SC Ballard Minerva Enterprises, LLC Waynesburg, Ohio
3/24/2017 Friable ACM Debris B34213 1 DT 25.65 Weigle Trucking Minerva Enterprises, LLC Waynesburg, Ohio
3/24/2017 Friable ACM Debris B34214 1 DT 35.23 Weigle Trucking Minerva Enterprises, LLC Waynesburg, Ohio
3/24/2017 Friable ACM Debris B34215 1 DT 24.99 Rustler Services Minerva Enterprises, LLC Waynesburg, Ohio
3/24/2017 Friable ACM Debris B34216 1 DT 22.72 Rustler Services Minerva Enterprises, LLC Waynesburg, Ohio
3/24/2017 Friable ACM Debris B34217 1 | DT 25.69 SC Ballard Minerva Enterprises, LLC Waynesburg, Ohio
3/27/2017 Friable ACM Debris B34218 1 DT 24.73 WM Materials Minerva Enterprises, LLC Waynesburg, Ohio
3/27/2017 Friable ACM Debris B34219 1 DT 39.59 Weigle Trucking Minerva Enterprises, LLC Waynesburg, Ohio
3/27/2017 Friable ACM Debris B34220 1 DT 25.37 Rustler Transport Minerva Enterprises, LLC Waynesburg, Ohio
3/27/2017 Friable ACM Debris B34221 1 DT 21.88 Rustler Services Minerva Enterprises, LLC Waynesburg, Ohio
3/27/2017 Friable ACM Debris B34222 1 DT 27.8 SC Ballard Minerva Enterprises, LLC Waynesburg, Ohio
3/27/2017 Friable ACM Debris B34223 1 DT 38.53 Weigle Trucking Minerva Enterprises, LLC Waynesburg, Ohio
3/27/2017 Friable ACM Debris B34224 1 DT 41.93 Alterio Trucking Minerva Enterprises, LLC Waynesburg, Ohio
3/28/2017 Friable ACM Debris B34225 1 DT 25.37 Rustler Services Minerva Enterprises, LLC Waynesburg, Ohio
3/28/2017 Friable ACM Debris B34226 1 DT 35.34 Weigle Trucking Minerva Enterprises, LLC Waynesburg, Ohio
3/28/2017 Friable ACM Debris B34227 1 DT 35.67 Weigle Trucking Minerva Enterprises, LLC Waynesburg, Ohio
3/28/2017 Friable ACM Debris B34228 1 DT 33.97 Weigle Trucking Minerva Enterprises, LLC Waynesburg, Ohio
3/28/2017 Friable ACM Debris B34229 1 DT 37.36 Weigle Trucking Minerva Enterprises, LLC Waynesburg, Ohio
3/28/2017 Friable ACM Debris B34230 1 DT 34.63 Shaw/Weigle Trucking Minerva Enterprises, LLC Waynesburg, Ohio
3/28/2017 Friable ACM Debris B34231 1 | DT 25.64 Rustler Services Minerva Enterprises, LLC Waynesburg, Ohio
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TABLE 3

WASTE DISPOSAL SUMMARY
Friable ACM Debris

Anglo Enterprises Site

20 March 2017 through 13 April 2017

Date Proper Shipping Name mszbe:: (,:\lt:;?;r;zr Q(#zr:]tslt)y Transporter Disposal Facility
3/29/2017 Friable ACM Debris B34232 1 DT 43.52 Weigle Trucking Minerva Enterprises, LLC Waynesburg, Ohio
3/29/2017 Friable ACM Debris B34233 1 DT 35.99 Weigle Trucking Minerva Enterprises, LLC Waynesburg, Ohio
3/29/2017 Friable ACM Debris B34234 1 DT 35.79 Weigle Trucking Minerva Enterprises, LLC Waynesburg, Ohio
3/29/2017 Friable ACM Debris B34235 1 DT 32.39 Rustler Services Minerva Enterprises, LLC Waynesburg, Ohio
3/29/2017 Friable ACM Debris B34236 1 DT 25.35 Rustler Transport Minerva Enterprises, LLC Waynesburg, Ohio
3/29/2017 Friable ACM Debris B34237 1 DT 24.67 Rustler Transport Minerva Enterprises, LLC Waynesburg, Ohio
3/29/2017 Friable ACM Debris B34238 1 | DT 39.19 Alterio Trucking Minerva Enterprises, LLC Waynesburg, Ohio
3/30/2017 Friable ACM Debris B34239 1 DT 29.78 Weigle Trucking Minerva Enterprises, LLC Waynesburg, Ohio
3/30/2017 Friable ACM Debris B34240 1 DT 30.42 Weigle Trucking Minerva Enterprises, LLC Waynesburg, Ohio
3/30/2017 Friable ACM Debris B34241 1 DT 25.84 Rustler Services Minerva Enterprises, LLC Waynesburg, Ohio
3/30/2017 Friable ACM Debris B34242 1 DT 38.6 Weigle Trucking Minerva Enterprises, LLC Waynesburg, Ohio
3/30/2017 Friable ACM Debris B34243 1 DT 31.92 Weigle Trucking Minerva Enterprises, LLC Waynesburg, Ohio
3/30/2017 Friable ACM Debris B34244 1 DT 23.83 Alterio Trucking Minerva Enterprises, LLC Waynesburg, Ohio
3/30/2017 Friable ACM Debris B34245 1 DT 35.98 Weigle Trucking Minerva Enterprises, LLC Waynesburg, Ohio
3/31/2017 Friable ACM Debris B34246 1 DT 38.46 Weigle Trucking Minerva Enterprises, LLC Waynesburg, Ohio
3/31/2017 Friable ACM Debris B34247 1 DT 25.18 Rustler Services Minerva Enterprises, LLC Waynesburg, Ohio
3/31/2017 Friable ACM Debris B34248 1 DT 23.09 SC Ballard Minerva Enterprises, LLC Waynesburg, Ohio
3/31/2017 Friable ACM Debris B34249 1 DT 26.05 SC Ballard Minerva Enterprises, LLC Waynesburg, Ohio
3/31/2017 Friable ACM Debris B34250 1 DT 22.85 Weigle Trucking Minerva Enterprises, LLC Waynesburg, Ohio
3/31/2017 Friable ACM Debris B34251 1 DT 33.05 Alterio Trucking Minerva Enterprises, LLC Waynesburg, Ohio
3/31/2017 Friable ACM Debris B34252 1 DT 30.89 Alterio Trucking Minerva Enterprises, LLC Waynesburg, Ohio
3/31/2017 Friable ACM Debris B34253 1 DT 36.44 Weigle Trucking Minerva Enterprises, LLC Waynesburg, Ohio
3/31/2017 Friable ACM Debris B34254 1 DT 37.18 Alterio Trucking Minerva Enterprises, LLC Waynesburg, Ohio
4/3/2017 Friable ACM Debris B34255 1 DT 23.9 Rustler Services Minerva Enterprises, LLC Waynesburg, Ohio
4/3/2017 Friable ACM Debris B34256 1 DT 25.39 Rustler Services Minerva Enterprises, LLC Waynesburg, Ohio
4/3/2017 Friable ACM Debris B34257 1 DT 26.71 Rustler Transport Minerva Enterprises, LLC Waynesburg, Ohio
4/3/2017 Friable ACM Debris B34258 1 DT 24.38 Rustler Transport Minerva Enterprises, LLC Waynesburg, Ohio
4/3/2017 Friable ACM Debris B34259 1 DT 23.33 Alterio Trucking Minerva Enterprises, LLC Waynesburg, Ohio
4/3/2017 Friable ACM Debris B34260 1 DT 28.26 Weigle/Shaw Trucking Minerva Enterprises, LLC Waynesburg, Ohio
4/3/2017 Friable ACM Debris B34261 1 DT 29.39 Weigle Trucking Minerva Enterprises, LLC Waynesburg, Ohio
4/3/2017 Friable ACM Debris B34262 1 DT 34.45 Weigle Trucking Minerva Enterprises, LLC Waynesburg, Ohio
4/3/2017 Friable ACM Debris B34263 1 DT 32.85 Alterio Trucking Minerva Enterprises, LLC Waynesburg, Ohio
4/3/2017 Friable ACM Debris B34264 1 DT 37.25 Weigle Trucking Minerva Enterprises, LLC Waynesburg, Ohio
4/4/2017 Friable ACM Debris B34265 1 DT 35.07 Weigle Trucking Minerva Enterprises, LLC Waynesburg, Ohio
4/4/2017 Friable ACM Debris B34266 1 DT 33.61 Weigle Trucking Minerva Enterprises, LLC Waynesburg, Ohio
4/4/2017 Friable ACM Debris B34267 1 DT 32.73 Weigle Trucking Minerva Enterprises, LLC Waynesburg, Ohio
4/4/2017 Friable ACM Debris B34268 1 DT 36.94 Weigle Trucking Minerva Enterprises, LLC Waynesburg, Ohio
4/4/2017 Friable ACM Debris B34269 1 DT 30.65 Alterio Trucking Minerva Enterprises, LLC Waynesburg, Ohio
4/4/2017 Friable ACM Debris B34270 1 DT 45.49 Alterio Trucking Minerva Enterprises, LLC Waynesburg, Ohio
4/4/2017 Friable ACM Debris B34271 1 DT 38.71 Alterio Trucking Minerva Enterprises, LLC Waynesburg, Ohio
4/4/2017 Friable ACM Debris B34272 1 DT 35.99 Weigle Trucking Minerva Enterprises, LLC Waynesburg, Ohio
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TABLE 3

WASTE DISPOSAL SUMMARY
Friable ACM Debris

Anglo Enterprises Site

20 March 2017 through 13 April 2017

Date Proper Shipping Name mszbe:: (,:\lt:;?;r;zr Q(#zr:]tslt)y Transporter Disposal Facility
4/5/2017 Friable ACM Debris B34273 1 DT 38.76 Weigle Trucking Minerva Enterprises, LLC Waynesburg, Ohio
4/5/2017 Friable ACM Debris B34274 1 DT 25.52 Rustler Services Minerva Enterprises, LLC Waynesburg, Ohio
4/5/2017 Friable ACM Debris B34275 1 DT 25.4 Rustler Services Minerva Enterprises, LLC Waynesburg, Ohio
4/5/2017 Friable ACM Debris B34276 1 DT 26.98 Rustler Services Minerva Enterprises, LLC Waynesburg, Ohio
4/5/2017 Friable ACM Debris B34277 1 DT 26.91 Rustler Services Minerva Enterprises, LLC Waynesburg, Ohio
4/5/2017 Friable ACM Debris B34278 1 DT 40.66 Weigle Trucking Minerva Enterprises, LLC Waynesburg, Ohio
4/5/2017 Friable ACM Debris B34279 1 DT 21.69 CTI Weigle Minerva Enterprises, LLC Waynesburg, Ohio
4/5/2017 Friable ACM Debris B34280 1 DT 34.13 Weigle Trucking Minerva Enterprises, LLC Waynesburg, Ohio
4/6/2017 Friable ACM Debris B34281 1 DT 30.5 SC Ballard Minerva Enterprises, LLC Waynesburg, Ohio
4/6/2017 Friable ACM Debris B34301 1 DT 37.82 Weigle Trucking Minerva Enterprises, LLC Waynesburg, Ohio
4/6/2017 Friable ACM Debris B34302 1 DT 25.24 SC Ballard Minerva Enterprises, LLC Waynesburg, Ohio
4/6/2017 Friable ACM Debris B34303 1 DT 31.64 Alterio Trucking Minerva Enterprises, LLC Waynesburg, Ohio
4/6/2017 Friable ACM Debris B34304 1 DT 35.57 Weigle Trucking Minerva Enterprises, LLC Waynesburg, Ohio
4/6/2017 Friable ACM Debris B34306 1 DT 36.36 Alterio Trucking Minerva Enterprises, LLC Waynesburg, Ohio
4/6/2017 Friable ACM Debris B34307 1 DT 35.36 Weigle Trucking Minerva Enterprises, LLC Waynesburg, Ohio
4/6/2017 Friable ACM Debris B34308 1 DT 24.45 Alterio Trucking Minerva Enterprises, LLC Waynesburg, Ohio
4/7/2017 Friable ACM Debris B34309 1 DT 24.91 Weigle Trucking Minerva Enterprises, LLC Waynesburg, Ohio
4/7/2017 Friable ACM Debris B34310 1 DT 27.34 Weigle Trucking Minerva Enterprises, LLC Waynesburg, Ohio
4/7/12017 Friable ACM Debris B34311 1 DT 31.43 Alterio Trucking Minerva Enterprises, LLC Waynesburg, Ohio
4/7/2017 Friable ACM Debris B34312 1 DT 35.16 Weigle Trucking Minerva Enterprises, LLC Waynesburg, Ohio
4/7/12017 Friable ACM Debris B34313 1 DT 24.09 Alterio Trucking Minerva Enterprises, LLC Waynesburg, Ohio
4/7/2017 Friable ACM Debris B34314 1 DT 38.17 Weigle Trucking Minerva Enterprises, LLC Waynesburg, Ohio
4/7/2017 Friable ACM Debris B34315 1 DT 34.74 Alterio Trucking Minerva Enterprises, LLC Waynesburg, Ohio
4/10/2017 Friable ACM Debris B34316 1 DT 30.84 Weigle Trucking Minerva Enterprises, LLC Waynesburg, Ohio
4/10/2017 Friable ACM Debris B34317 1 DT 37.94 Weigle Trucking Minerva Enterprises, LLC Waynesburg, Ohio
4/10/2017 Friable ACM Debris B34318 1 DT 34.36 Weigle Trucking Minerva Enterprises, LLC Waynesburg, Ohio
4/10/2017 Friable ACM Debris B34319 1 DT 24.2 Alterio Trucking Minerva Enterprises, LLC Waynesburg, Ohio
4/10/2017 Friable ACM Debris B34320 1 DT 35.25 Alterio Trucking Minerva Enterprises, LLC Waynesburg, Ohio
4/10/2017 Friable ACM Debris B34321 1 DT 32.38 Alterio Trucking Minerva Enterprises, LLC Waynesburg, Ohio
4/11/2017 Friable ACM Debris B34322 1 DT 29.86 Weigle Trucking Minerva Enterprises, LLC Waynesburg, Ohio
4/11/2017 Friable ACM Debris B34323 1 DT 34.57 Weigle Trucking Minerva Enterprises, LLC Waynesburg, Ohio
4/13/2017 Friable ACM Debris B34324 1 DT 30.48 Weigle Trucking Minerva Enterprises, LLC Waynesburg, Ohio
4/13/2017 Friable ACM Debris B34325 1 DT 38.99 Weigle Trucking Minerva Enterprises, LLC Waynesburg, Ohio

No. = Number
I = Dump Truck
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Appendix D

Asbestos Air Monitoring Results



SITE: ANGLO ENTERPRISES SITE

CASE: 0890F

SDG: R01-160815AJ-0001

LABORATORY: BATTA LABORATORIES

DATA SUMMARY TABLE 1
ASBESTOS AIR ANALYSIS
FIBERS per CUBIC CENTIMETER (F/cc)

SAMPLE NUMBER:| R01-160815AJ-0001 | R01-160815AJ-0002 | R0O1-160815AJ-0003 | R01-160815AJ-0004 | R01-160815AJ-0005 | R01-160815AJ-0006 | R01-160815AJ-0007
SAMPLE LOCATION: East South West Lot Blank Field Blank East South
LABORATORY NUMBER: 889669 889670 669671 889672 889673 890020 890021
DATE SAMPLED: 9/13/16 9/13/16 9/13/16 9/13/16 9/13/16 9/14/16 9/14/16
VOLUME (L): 1231.86 1174.43 1201.41 0 0 1058.48 1099.31
ANALYTES METHOD RL
ASBESTOS PCM 0.003 <0.002 <0.002 <0.002 ND ND <0.003 <0.002
SAMPLE NUMBER:] R01-160815AJ-0008 | R01-160815AJ-0009 | R01-160815AJ-0010 | R0O1-160815AJ-0011
SAMPLE LOCATION: West East South West
LABORATORY NUMBER: 890022 890132 890133 890134
DATE SAMPLED: 9/14/16 9/15/16 9/15/16 9/15/16
VOLUME (L): 1064.08 1089.92 1095.93 1113.08
ANALYTES METHOD RL
ASBESTOS PCM 0.003 <0.003 <0.002 <0.002 <0.002

NOTES: RL = REPORTING LIMIT
ND = NO FIBERS DETECTED
NA = NOT APPLICABLE
L =LITER

ANALYTICAL METHOD
PCM - PHASE CONTRAST MICROSCOPY - NIOSH 7400

R:\TO1_16070004\Analytica\DAS 0890F\DV\R01-160815AJ-0001_air.xls Page 1 of 1



SITE: ANGLO ENTERPRISES SITE

CASE: 0896F

SDG: R01-160815AJ-0012

LABORATORY: BATTA LABORATORIES

DATA SUMMARY TABLE 1
ASBESTOS AIR ANALYSIS
FIBERS per CUBIC CENTIMETER (F/cc)

SAMPLE NUMBER:| R01-160815AJ-0012 | R01-160815AJ-0013 | R01-160815AJ-0014 | R01-160815AJ-0015 | R01-160815AJ-0016 | R01-160815AJ-0017 | R01-160815AJ-0018
SAMPLE LOCATION: Lot Blank Field Blank North South East North East
LABORATORY NUMBER: 916951 916952 916953 916954 916955 917268 917269
DATE SAMPLED: 3/21/17 3/21/17 3/21/17 3/21/17 3/21/17 3/22/17 3/22/17
VOLUME (L): 0 0 1010.1 1009 1027.8 1029 1044.8
ANALYTES METHOD RL
ASBESTOS PCM 0.003 ND ND 0.003 <0.003 0.004 0.008 0.015
SAMPLE NUMBER:] R01-160815AJ-0019 | R01-160815AJ-0020 | R01-160815AJ-0021 | R01-160815AJ-0022
SAMPLE LOCATION: South North East South
LABORATORY NUMBER: 917270 917409 917410 917411
DATE SAMPLED: 3/22/17 3/23/17 3/23/17 3/23/17
VOLUME (L): 1155.9 1050.8 1084.7 1155.7
ANALYTES METHOD RL
ASBESTOS PCM 0.003 0.019 0.012 0.012 0.014

ANALYTICAL METHOD
PCM - PHASE CONTRAST MICROSCOPY - NIOSH 7400

NOTES: RL = REPORTING LIMIT
ND = NO FIBERS DETECTED
NA = NOT APPLICABLE
L =LITER

R:\TO1_16070004\Analytica\DAS 0896F\DV\R01-160815AJ-0012_PCM_air.xls Page 1 of 1



SITE: ANGLO ENTERPRISES SITE
SDG: R01-160815AJ-0012
LABORATORY: BATTA LABORATORIES

CASE: 0896F

DATA SUMMARY TABLE 2
ASBESTOS AIR ANALYSIS - TEM
FIBERS per CUBIC CENTIMETER (F/cc)

SAMPLE NUMBER:|] R01-160815AJ-0017| R01-160815AJ-0018| R01-160815AJ-0019| R01-160815AJ-0021| R01-160815AJ-0022
SAMPLE LOCATION: North East South East South
LABORATORY NUMBER: 917268 917269 917270 917639 917640
DATE SAMPLED: 3/22/17 3/22/17 3/22/17 3/23/17 3/23/17
VOLUME (L): 1029 1044.8 1155.9 1084.7 1155.7
ANALYTES METHOD RL
ASBESTOS TEM 7402
Tremolite 0.003 <0.003 <0.003 <0.002 <0.002 <0.002
Actinolite 0.003 <0.003 0.003 <0.002 <0.002 <0.002
Anthophyllite 0.003 <0.003 <0.003 <0.002 <0.002 <0.002
Chrysotile 0.003 <0.003 <0.003 <0.002 <0.002 <0.002
Amosite 0.003 <0.003 <0.003 <0.002 <0.002 <0.002
Crocidolite 0.003 <0.003 <0.003 <0.002 <0.002 <0.002

ANALYTICAL METHOD

TEM - TRANSMISSION ELECTRON MICROSCOPY -

NIOSH 7402

NOTES: RL = REPORTING LIMIT
ND = NO FIBERS DETECTED

R:\TO1_16070004\Analytica\DAS 0896F\DV\R01-160815AJ-0012_TEM_Air.xls
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